
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Approved

11/8/2019The Airport Layout Plan is nearly complete however the design team is currently waiting for additional flight data from FAA. Staff met with FAA on September 11th and requested 
the additional flight data again. FAA stated they would provide the data soon and requested that staff create a report laying out the financial implications should FAA require that 
the runway be reconstructed with a narrower width due to more infrequent use of the airport by larger planes.

10/3/2019The Airport Layout Plan is nearly complete however the design team is currently waiting for additional flight data from FAA. Staff met with FAA on September 11th and requested 
the additional flight data again. FAA stated they would provide the data soon and requested that staff create a report laying out the financial implications should FAA require that 
the runway be reconstructed with a narrower width due to more infrequent use of the airport by larger planes.

9/18/2019The Airport Layout Plan is nearly complete however the design team is currently waiting for additional flight data from FAA. Staff met with FAA on September 11th and requested 
the additional flight data again. FAA stated they would provide the data soon and requested that staff create a report laying out the financial implications should FAA require that 
the runway be reconstructed with a narrower width due to more infrequent use of the airport by larger planes.

229 The existing Airport Fuel island is in disrepair. Currently, the only way that we 
are allowed to use it is if the City staff operates the pumps thereby tying up 
staff. The project would remove the existing fuel tanks and construct a new fuel 
island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update DateProject Phase

Approved

11/8/2019Construction began on Ocotober 28th. Construction is anticipated to go through February 2020 due to the long lead time to manufacture the fuel tanks.

10/3/2019On August 27th a construction contract was awarded to McGuire & Hester. A pre-construction meeting was held on September 18th. Project submittals are currently being 
submitted and review. Construction activity should commence in October. Construction is anticipated to go through February 2020 due to the long lead time to manufacture the 
fuel tanks.

9/18/2019On August 27th a construction contract was awarded to McGuire & Hester. A pre-construction meeting was held on September 18th. Construction is anticipated to begin the 1st of 
October. Construction is anticipated to go through February 2020 due to the long lead time to manufacture the fuel tanks.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Pending Funding

11/8/2019FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want the 
City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. The ALP should be wrapped up in the next couple of months.

10/3/2019FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want the 
City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. The ALP should be wrapped up in the next couple of months.

9/18/2019FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want the 
City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. The ALP should be wrapped up in the next couple of months.
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181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Araceli Cazarez

Status Update DateProject Phase

Approved

11/7/2019The project is on hold until funding can be solidified.  The expectation is that the project can move forward in early 2020. Design

9/18/2019Work on the 90% plans is underway.

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$90,000Alan Mitchell

Status Update DateProject Phase

Approved

10/23/2019Plans are completed.  Regulatory Permits have been issued.  Construction will most likely be in summer-2020, depending upon budget cycle.  Staff may proceed to council in Winter 
2020 for budget augmentation, for Construction, so that the project can be completed during the dry season.

Design

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved

10/23/2019Final design has commenced, but construction funding wasn't approved in 19/20 CIP, so the project cannot move forward to construction. Design

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Araceli Cazarez

Status Update DateProject Phase

Approved

11/7/2019The project will begin moving forward again with direction provided by the Caltrans Highway Bridge Program advisory group.  Revised environmental documents will need to be 
resubmitted to Caltrans for approval.

Design

10/3/2019On August 22nd staff conducted a presentation to the Caltrans Highway Bridge Program advisory group and was successful in receiving Caltrans grant funding for 8 foot wide 
shared NEV/bicycle lanes across the McBean Park Drive bridge portion of the project. Caltrans stated they will only fund 5 feet of the lanes on the approaches to the bridge 
however, meaning the City will have to use local funds to cover the remaining 3 foot width for the approaches. A special thank you to Mayor Joiner for his hard work and initiative 
that resulted in staff being granted an invitation to make the presentation.

9/18/2019On August 22nd staff conducted a presentation to the Caltrans Highway Bridge Program advisory group and was successful in receiving Caltrans grant funding for 8 foot wide 
shared NEV/bicycle lanes across the McBean Park Drive bridge portion of the project. Caltrans stated they will only fund 5 feet of the lanes on the approaches to the bridge 
however, meaning the City will have to use local funds to cover the remaining 3 foot width for the approaches. A special thank you to Mayor Joiner for his hard work and initiative 
that resulted in staff being granted an invitation to make the presentation.

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

In Construction

11/7/2019Contractor has completed final punch list items in the field and is working on paperwork.  Staff anticipates filing a Notice of Completion in December for this project. Construction
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354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

In Construction

10/2/2019Contractor is still completing final punch list items.  Staff anticipates filing a Notice of Completion in November for this project. Construction

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

11/7/2019Revised cost estimates have been received from UPRR.  A conference call is scheduled for Friday November 15th to review costs and next steps for the project. Design

10/2/2019Conversation has begun again with Consultant for UPRR to obtain revised cost estimates and get the project moving again. Design

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

Notice Of Completion

11/7/2019The project will continue the Notice of Completion stage anticipated to be ready for Council approval at the December meeting.  All site work has been completed. Notice of Completion

10/2/2019The project will continue the Notice of Completion stage and final grant paperwork over the next several weeks. Notice of Completion

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

11/7/2019There has been no word from PG&E regarding project progress. Design

10/2/2019There has been no word from PG&E regarding project progress. Design

391 1st Street Rehabilitation from the alley west of K Street to O Street.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Araceli Cazarez

Status Update DateProject Phase

Approved

11/7/2019Staff will be proceeding with bidding the project as authorized by Caltrans with limits from O Street to K Street.  Unfortunately, PG&E did not relocate their facilities outside of this 
area and could potentially delay the project or miss the construction window of summer 2020 if the City waited for them.  The project will be out to bid in December/January.

Bidding / Award of Contract

10/2/2019Federal authorization was received; however staff is looking a options increase the project limits.  We are currently working with Local Assistance and PCTPA to ensure optimal use 
of RSTP funds is realized.

Design

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

11/7/2019Preliminary Environmental Study has been submitted to Caltrans for review and approval before the City can continue to the next process of Right-of-way clearance. Environmental
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298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

10/2/2019Preliminary Environmental Study is being reviewed by staff prior to submission to Caltrans for environmental clearance review. Environmental

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved

11/7/201990% Design review comments have been submitted back to the consultant.  Upon confirmation of funding availability staff will proceed with PS&E approval from Council and 
budget augmentation for construction.

Design

333 Grind and Overlay of roadway, to address surface rutting and deterioration.Coastland Lincoln Boulevard $1,495,000Alan Mitchell

Status Update DateProject Phase

Approved

10/23/2019100% PS&E submitted and reviewed.  Final PS&E and Bid Auhorization will go to Council in December.  Project construction slated for summer 2020.  Coastland will provide 
CM/Inspection.

Design

9/26/2019100% PS&E due end of September.  Final PS&E and Bid Auhorization will go to Council in December.  Project construction slated for summer 2020. Design

439 Provide necessary maintenance to four bridges, as recommended by the 
Caltrans Inspection Reports.  Work includes debris removal, spalling repair, deck 
seals, and replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Lincoln Blvd., Auburn Ravine/Joiner Pkwy., Orchard 
Creek/Twelve Bridges Blvd., and Ingram Slough/Brentford Cr.

$310,000Alan Mitchell

Status Update DateProject Phase

Approved

10/23/2019A Task Order Amendment with Mark Thomas & Company was approved, for project-specific permitting at two locations where water flows year-round.  Permitting and CEQA 
clearance should be completed in May 2020, and construction is slated for late summer.

Environmental

9/26/2019 Based on plan review, project-specific permitting will be necessary for the Bridge Rehab project at two locations.  Staff taking MTCo amendment to Council October 8th, which will 
add environmental tasks to their scope.  Permitting and CEQA clearance should be completed in spring 2020.

Design

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Approved

11/8/2019The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

10/3/2019The construction plans and specifications are being finalized and should be completed by the end of October. Construction funding has not yet been budgeted for this project.

9/18/2019Final modifications are being made to the construction plans and specifications and should be completed by October. Construction funding has not yet been budgeted for this 
project.
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386 Install or Upgrade amenities at various transit stops, including benches, 
shelters, lighting, security cameras, etc.

Various transit stop locations within the City. $84,500Alan Mitchell

Status Update DateProject Phase

Approved

10/23/2019City staff and PCTPA staff identified top priorities.  Four locations (3 unfinished from Transit Stops project) will move forward to design, procurement, and/or construction.  Wood 
Rodgers, who provided design services for Transit Stops, will package up the four locations into a bid package.

Design

9/26/2019This is an extension of the previous Transit Stops CIP, which did not fund all priority improvements.  Staff will work with PCTPA to identify additional needs, and a list of projects will 
be submitted for review.  Design, procurement, and/or construction will commence after the list is approved by the City Engineer and PCTPA.

Report Preparation

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

11/8/2019On September 26th staff received qualifications from fourteen contractors wishing to bid on the upcoming expansion project. Twelve of the fourteen contractors were found to 
have met the minimum qualifications to be allowed to bid on the project. The expansion project is anticipated to go out to bid in the Spring of 2020.

10/3/2019On September 26th staff received qualifications from 14 contractors wishing to bid on the upcoming expansion project.  The qualifications are currenlty being reviewed. The 
expansion project is anticipated to go out to bid in the Spring of 2020.

9/18/2019The request for qualifications for contractors wishing to bid on the upcoming expansion project has been advertised. Qualifications are due on September 26th.  A pre-project 
meeting was held on September 10th for contractors to see the site.

300 Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Stantec Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

Notice Of Completion

11/7/2019A notice of completion will be filed at the December Council meeting. Notice of Completion

10/2/2019A notice of completion will be filed at the November Council meeting. Notice of Completion

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Approved

11/8/2019The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction.

10/3/2019The final plan submittal is currently under review, however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction.

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

307 42" Pipeline and Metering Station (PCWA)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

11/15/20196,000 feet of the 42" pipeline is complete and operational. The 42" transmission main has been connected to the new metering station. Wet utilities around the metering station 
have been installed. Electrical conduits and lighting systems are currently being installed. The masonry block and glass block for the building are complete. The travelling crane and 
floor grating are being installed. Roof trusses are onsite and will be placed soon. Fine grading of the site and paving operations are scheduled within the next three weeks.

Construction

10/4/2019The large diameter piping inside the building has been pressure tested, disinfected and is ready for the tie-in to the 42-inch transmission main. The concrete block masons have 
topped-out the building walls and will place the glass block windows next. The building is almost ready for installation of the roof structure. The contractor will focus on completing 
all remaining site work, utility tie-ins and asphalt paving around the building before rainy weather sets-in.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

In Construction

11/15/2019Utility work at Bella Circle is complete. Paving is scheduled within the next two weeks. The 16" water main is nearly complete. The third out of eleven sections of the tank wall has 
been poured. Grading and winterization of the old City pond is complete.

Construction

10/4/2019Utility tie-ins at Bella Circle are being completed. The tie-in of the new 16-inch water main and the existing 12-inch main was made. The contractor will be working his way out of 
the neighborhood area and back down the hill to the tank site over the next few weeks. The concrete floor of the tank is strong enough to start receiving the wall formwork needed 
to go vertical. More coordination will be required to implement this and establish SCADA controls to satisfy both agencies. Winterization of the site will be done in the next two 
weeks.

Construction
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